

# FREELANCE SOFTWARE DEVELOPMENT AGREEMENT

## FunnelsEye Platform Development Project

---

### AGREEMENT OVERVIEW

**Agreement Date:** July 18, 2025  
**Project Start:** April 20, 2025  
**Project Deadline:** August 30, 2025  
**Duration:** 4 Months

---

### CONTRACTING PARTIES

#### CLIENT:

- **Company:** Cohtrix Empire International
- **Authorized Representative:** Sourabh
- **Email:** [\[client-email@cohtrixempire.com\]](mailto:[client-email@cohtrixempire.com])
- **Contact:** [client-contact-number]

#### SERVICE PROVIDER:

- **Team Type:** Freelance Development Team
- **Project Manager:** Jaspreet Singh
- **Email:** [jaspreet-email]
- **Contact:** [jaspreet-contact]

#### DEVELOPMENT TEAM:









- Jaspreet Singh - Project Manager & Full Stack Developer
  - Varun Kumar - Senior Full Stack Developer
  - Kuljeet Singh - Frontend Developer
  - Anshuman Kumar Nidhi - Frontend Developer
- 

### PROJECT SCOPE

#### Primary Objective:

Development of **FunnelsEye** - Advanced CRM & Automation Platform for coaching and wellness transformation businesses

## Core Platform Features:

-  Comprehensive user management system
  -  Automated workflow capabilities
  -  Integrated payment processing
  -  Advanced analytics and reporting dashboard
  -  Mobile-responsive interface design
  -  Third-party integrations (WhatsApp, Email Marketing)
  -  Secure database architecture
  -  Complete administrative control panel
- 



## DELIVERABLES FRAMEWORK

### ◆ MILESTONE 1 - FOUNDATION PHASE (30% Payment)

#### Foundation Deliverables:

- **System Architecture Document**
  - Complete technical design
  - Database schema and structure
  - API architecture blueprint
- **Development Environment Setup**
  - Version control repository (Git)
  - Development server configuration
  - Staging environment preparation
- **UI/UX Design Package**
  - Complete wireframes and mockups
  - User flow diagrams
  - Design system documentation
- **Technical Specifications**
  - Detailed feature documentation
  - Integration requirements
  - Performance specifications
- **Project Management Setup**
  - Weekly milestone timeline
  - Progress tracking system

- Communication protocols

## ◆ MILESTONE 2 - CORE DEVELOPMENT PHASE (20% Payment)

### Core Platform Development:

- **Authentication System**
  - User registration and login
  - Password reset functionality
  - Role-based access control
- **Dashboard Framework**
  - Admin dashboard interface
  - User dashboard interface
  - Navigation and menu systems
- **Database Implementation**
  - Complete database structure
  - All tables and relationships
  - Sample data integration
- **API Development**
  - 70% of backend endpoints functional
  - API testing and documentation
  - Integration readiness
- **Frontend Development**
  - 50% of UI components completed
  - Responsive design implementation
  - Cross-browser compatibility
- **Integration Framework**
  - Payment gateway setup
  - Email service integration
  - Third-party API connections

### Documentation Requirements:

- ☒ Complete API documentation
- ☒ Code documentation with comments
- ☒ Testing reports and bug fixes
- ☒ Comprehensive progress report

## ◆ MILESTONE 3 - FINAL DELIVERY PHASE (50% Payment)

### Complete Source Code Package:

- **Frontend Codebase**
  - All HTML, CSS, JavaScript files
  - React/Framework components
  - Asset files and resources
- **Backend Codebase**
  - Server-side application code
  - API endpoints and controllers
  - Business logic implementation
- **Database Package**
  - Database creation scripts
  - Migration scripts
  - Data seeding procedures
- **Configuration Files**
  - Environment configurations
  - Server setup scripts
  - Deployment procedures
- **Version Control Access**
  - Complete Git repository
  - Full commit history
  - Branch management documentation

### Comprehensive Documentation Suite:

#### Technical Documentation:

- ☒ System Architecture Guide
- ☒ Complete API Documentation
- ☒ Database Documentation
- ☒ Code Documentation
- ☒ Deployment Guide
- ☒ Configuration Manual

#### User Documentation:

- ☒ Admin User Manual
- ☒ End-User Guide
- ☒ Feature Documentation
- ☒ Troubleshooting Guide
- ☒ FAQ Documentation

### Production Deployment:

- ☒ Live platform deployment
- ☒ SSL certificate installation
- ☒ Domain configuration
- ☒ Server optimization
- ☒ Backup system setup
- ☒ Security implementation

### Quality Assurance:

- ☒ Comprehensive testing report
- ☒ Bug-free certification
- ☒ Performance testing results
- ☒ Cross-browser compatibility
- ☒ Mobile responsiveness testing
- ☒ Security assessment report

### Knowledge Transfer:

- ☒ 2-hour live training session
- ☒ Video tutorial recordings
- ☒ Admin training completion
- ☒ Technical training session
- ☒ Q&A and support setup

---

## PAYMENT TERMS

### Payment Structure:

- **Total Contract Value:** [INSERT TOTAL AMOUNT] INR
- **Payment Method:** Milestone-based payments
- **Currency:** Indian Rupees (INR)

## Payment Schedule:

### ◆ Payment 1 - 30% (Advance)

- **Amount:** 30% of total contract value
- **Due:** Upon agreement execution
- **Purpose:** Project commencement and foundation phase

### ◆ Payment 2 - 20% (Mid-Project)

- **Amount:** 20% of total contract value
- **Due:** Upon 50% project completion verification
- **Trigger:** Core development phase completion

### ◆ Payment 3 - 50% (Final)

- **Amount:** 50% of total contract value
- **Due:** Upon complete project handover
- **Trigger:** All deliverables accepted and verified

## Payment Processing:

- ☒ Payment due within 7 business days of milestone completion
- ☒ Written acceptance required from Sourabh for payment release
- ☒ All development expenses borne by service provider
- ☒ Production hosting costs responsibility of Cohtrix Empire

---





## INTELLECTUAL PROPERTY OWNERSHIP

### Complete Ownership Transfer:





Upon final payment completion, Cohtrix Empire International owns:

- ☒ All source code (frontend and backend)
- ☒ Database designs and structures
- ☒ User interface designs
- ☒ Documentation and specifications
- ☒ Business logic implementations
- ☒ Proprietary algorithms and features
- ☒ Any derivative works





### Developer Rights Limitation:

-  No ownership rights retained by development team
-  No licensing rights for future use
-  No distribution or modification rights
-  No reference rights to proprietary features

### Third-Party Components:

-  Proper licensing documentation for all third-party libraries
-  Commercial use permissions verified
-  License compliance documentation provided
-  No intellectual property infringement warranty

### Non-Competition Clause:






-  **LIFETIME restriction** on developing competing CRM platforms
  -  **PERMANENT prohibition** on participation in similar coaching automation projects
  -  **INDEFINITE restriction** on providing services for direct competitors
  -  **PERPETUAL ban** on creating or contributing to platforms with similar functionality to FunnelsEye
- 

## **CONFIDENTIALITY & NON-DISCLOSURE**

### Confidential Information Includes:

- Business logic and proprietary features
- Technical specifications and implementations
- Database structures and relationships
- User interface designs and workflows
- Integration methods and API keys
- Business strategies and client information
- Any proprietary Cohtrix Empire information

### Confidentiality Obligations:

-  Strict confidentiality maintenance (indefinite duration)
-  No disclosure to third parties without written consent
-  Secure storage and handling of all project data
-  Encrypted communication for sensitive information
-  Secure deletion of confidential data upon project completion

## Portfolio Usage:

- **❌ COMPLETELY PROHIBITED:** Any reference to FunnelsEye project in portfolios or professional profiles
  - **❌ PROHIBITED:** Screenshots, UI mockups, or visual representations of the platform
  - **❌ PROHIBITED:** Disclosure of specific features, business logic, or AI agent functionalities
  - **❌ PROHIBITED:** Detailed descriptions of MLM structure, automation workflows, or proprietary algorithms
  - **❌ PROHIBITED:** Client information, business model details, or strategic implementations
  - **❌ PROHIBITED:** Code samples, database structures, or technical architecture specifics
  - **❌ PROHIBITED:** Revenue models, pricing strategies, or business intelligence features
  - **❌ PROHIBITED:** Any mention of health coaching, SaaS platform, or automation capabilities related to this project
  - **❌ PROHIBITED:** General references to enterprise-level development work for this specific engagement
- 

17

## PROJECT TIMELINE & MILESTONES

### Timeline Overview:

- **Total Duration:** 4 Months (16 Weeks)
- **Hard Deadline:** August 30, 2025
- **Critical:** Time is of the essence

### Phase Breakdown:

#### ◆ Weeks 1-4: Foundation Phase

- System architecture and planning
- Development environment setup
- UI/UX design completion
- Technical specifications finalization

#### ◆ Weeks 5-10: Core Development Phase

- Authentication system development
- Dashboard and UI implementation
- Database development and API creation
- Integration framework setup



## ◆ Weeks 11-16: Final Development Phase

- Complete feature implementation
- Comprehensive testing and bug fixes
- Documentation creation
- Deployment and knowledge transfer

### Progress Reporting:

- ✓ Weekly progress reports every Friday
  - ✓ Monthly comprehensive status updates
  - ✓ Immediate communication of any delays
  - ✓ Regular milestone verification meetings
- 

## ✓ QUALITY STANDARDS & ACCEPTANCE

### Code Quality Requirements:

- ✓ Industry-standard best practices
- ✓ Clean, maintainable code structure
- ✓ Comprehensive inline documentation
- ✓ Consistent coding standards
- ✓ Proper error handling
- ✓ Optimized performance

### Functional Requirements:






- ✓ All specified features fully functional
- ✓ Intuitive user interface design
- ✓ Accurate data processing
- ✓ Reliable third-party integrations
- ✓ Graceful error handling
- ✓ Responsive design across all devices

### Performance Standards:





- ✓ Page load times under 3 seconds
- ✓ Optimized database queries
- ✓ Efficient resource utilization
- ✓ Scalable architecture

-  Stable performance under load

### Security Requirements:





-  Protection against common vulnerabilities
-  Secure authentication mechanisms
-  Encrypted data transmission
-  Regular security assessments
-  Data protection compliance

### Acceptance Process:

-  Comprehensive acceptance testing by Cohtrix Empire
  -  Written approval required from Sourabh
  -  Correction of non-compliant deliverables at no cost
  -  Final acceptance triggers payment release
- 

## SUPPORT & MAINTENANCE






### 90-Day Complimentary Support Period:

-  Bug fixes and issue resolution
-  Minor adjustments to existing functionality
-  Platform feature clarification and assistance
-  Technical support for administrative functions

### Support Response Times:

- **Critical Issues:** 4-hour acknowledgment, 24-hour resolution
- **Non-Critical Issues:** 24-hour acknowledgment with timeline
- **General Support:** Standard business hours response

### Support Scope Limitations:

-  Issues from unauthorized platform modifications excluded
-  **New feature development** - Available as paid service with separate quotation
-  **Significant functionality modifications** - Available as paid service with detailed scope
-  **Additional third-party integrations** - Available as paid service with cost estimation
-  **Platform enhancements and upgrades** - Available under separate paid agreements

### Extended Support Options:

- Available under separate agreement
  - Subject to mutual negotiation
  - Defined scope and pricing structure
  - Optional ongoing maintenance contracts beyond 90-day period
- 

## **LEGAL PROVISIONS**

### **Default & Termination:**





#### **Default Conditions:**

- Failure to meet agreed milestones
- Substandard work delivery
- Confidentiality breach
- Material agreement violations

#### **Termination Process:**

- Immediate termination for confidentiality breaches or IP violations
- Immediate termination for material agreement violations





#### **Liability & Indemnification:**


-  Liability limited to total contract value
-  No consequential or indirect damages
-  Development team indemnifies client for IP infringement
-  Professional standard warranty provided

#### **Dispute Resolution:**

- **Governing Law:** Haryana State, India
- **Primary Resolution:** Good faith negotiation
- **Secondary Resolution:** Binding arbitration
- **Cost Recovery:** Prevailing party recovers legal costs

#### **Miscellaneous:**

-  Agreement represents complete understanding
-  Modifications require written consent
-  Invalid provisions severable
-  Independent contractor relationship

-  No assignment without consent

---

## AGREEMENT EXECUTION

### Required Signatures:

#### CLIENT AUTHORIZATION:

*Sourabh*

---

**Sourabh**

Authorized Representative

COHTRIX

Date: July 18, 2025

#### PROJECT MANAGER:

---

**Jaspreet Singh**

Project Manager & Full Stack Developer

Date: \_\_\_\_\_

#### DEVELOPMENT TEAM MEMBERS:

---

**Varun Kumar**

Senior Full Stack Developer

Date: \_\_\_\_\_

**Kuljeet Singh**

Frontend Developer

Date: \_\_\_\_\_

**Anshuman Kumar Nidhi**

Frontend Developer

Date: \_\_\_\_\_

---

## CONTACT INFORMATION

### Primary Communication:

Jaspreet Singh - Project Manager

Email: [jjaspreetsingh@gmail.com](mailto:jjaspreetsingh@gmail.com)

Phone: +91 63046 42322

**Client Representative:**

Sourabh - Authorized Representative

Email: [cohtrix@gmail.com](mailto:cohtrix@gmail.com)

Phone: +91 9729345766

---

**CONFIDENTIAL DOCUMENT**

**© 2025 COHTRIX - All Rights Reserved**

COHTRIX